

Create a Work Plan

Generate a smart weekly work plan in one click using one of six recipes — Priority First, Travel Optimized, Team Balanced, PM Compliance, Copy Last Week, or Combined.

Create a Work Plan

Who can do this

Role	Create plan	Generate (AI)	Accept / Reject	Publish	Mark job complete
ADMIN	✓	✓	✓	✓	✓
ENGINEER	✓	✓	✓	✓	✓
INSPECTOR	—	—	—	—	View only
SPECIALIST	—	—	—	—	View only
MAINTENANCE	—	—	—	—	Own jobs only

What a work plan is

A weekly schedule of jobs (PM tasks, defect fixes, equipment readings) distributed across days and team members. Each plan covers Mon–Sun and lives in *draft* state until you click **Publish**.

Before you start


- **Jobs must exist in the pool** — PMs from schedules, defects from inspections, or imported SAP orders.
- **The team is on the roster for the week** — engineers and specialists you want assigned must show up under *Engineers / Maintenance*.
- **(Optional) Capacity configs** — used by the scoring engine to balance berth and team load.

Step-by-step

1. Open the Work Planning page

Sign in and navigate to **Operations** → **Work Planning** (or </admin/work-planning>).

If no plan exists for the current week, you'll see the empty state with a single **Create Plan** button:




The toolbar across the top includes:

Control	Purpose
◀ Apr 26 - May 2, 2026 ▶	Week selector — jump to any week
 Chart icon	Switch to score breakdown view
 Calendar icon	Switch to calendar view
 Gantt icon	Switch to Gantt timeline
 Clock icon	Switch to hourly view
+ New Plan	Create a draft plan for the selected week

2. Click "+ New Plan"


A small dialog asks for the **Week Starting (Monday)** date and an optional **Notes** field. The week defaults to the one you have open.



Click **OK** to create the empty draft.

3. Empty draft — choose how to populate it

The plan opens in DRAFT state with a 7-day timeline (Sun–Sat) and the team listed across the top. All day cells are empty:



You have three ways to fill it:

A

Drag & drop — drag jobs from the right-hand *Jobs Pool* into specific day cells. Useful for small adjustments or fully manual planning.

B


Generate Plan — pick a recipe (one of six) and let the system place jobs automatically. **This is the recommended path.**

C

Auto-Schedule — uses your last-used recipe with default options.

4. Click "Generate Plan" and pick a recipe


Click the purple **Generate Plan** button in the toolbar. A dropdown shows six recipes, each with a short description:



Recipe	Best for
Priority First	Catching up — schedule highest-priority jobs first
Travel Optimized	Saving travel time — group jobs by berth/location per day
Team Balanced	Even load — distribute jobs evenly across workers
PM Compliance	Audit / overdue PM cleanup — prioritize overdue preventive maintenance
Copy Last Week	Recurring weeks — clone last week's structure
Combined (3 Steps)	Manual control — run PMs → urgent defects → normal defects, accepting between each

5. Confirm and generate

Pick a recipe (e.g. **Priority First**). A confirmation dialog explains what will happen:



"Existing manual placements will be kept"

If you've already dragged some jobs in manually, the recipe respects them. The AI fills in the rest.


Click **Generate**. The system runs for a few seconds and lands you back on the timeline.

6. Review the generated plan

The bottom of the page now shows a **Generation Action Bar** with:

- ✨ Plan summary: "Plan generated — 107 of 212 jobs scheduled • 85 bundles • Score: 61/100"
- ⚠️ Warning if any jobs couldn't be scheduled (capacity exceeded)
- ✓ **Accept** (green) — keep the AI placements
- 🔄 **Regenerate** — try the recipe again with different randomness
- ✖ **Reject** (red) — wipe AI placements, return to whatever you had before


The top of the page shows the **score breakdown**:



Metric	What it measures
PM Coverage	% of due PMs that got scheduled
Priority	Whether higher-priority jobs landed earlier in the week
Berth Balance	Even spread of work between East and West berth
Team Balance	Even workload across team members
Capacity	Total scheduled hours vs. total team capacity

7. Browse the schedule

Click **East Berth** or **West Berth** to switch berth. Each day card shows the jobs allocated to that day — equipment code, defect count, hours, and who's assigned.



The summary row above the timeline shows:

- **107 jobs / 107 assigned** — every scheduled job has an owner
- **107 no SAP #** — jobs missing SAP order numbers (will need them before publishing)
- **64 At Risk** — jobs flagged as high-risk for not completing on time

8. Accept and Publish

Once you're happy:

1. Click **Accept** in the action bar to lock in the AI placements.
2. Resolve any blocking issues (missing SAP numbers, conflicts).
3. Click the green **Publish** button (top-right).

Once published, the plan becomes visible to the assigned team in their **My Work Plan** screens (web + mobile), and the jobs appear in their daily To-Do.

9. Mark a job as complete (admin shortcut)

Once jobs are being executed, the normal flow is for the worker to mark their own job complete from the mobile app's **Job Execution** screen. As an engineer/admin, you have a shortcut:

- Open the published plan
- Click any job card to open its **details modal**

- Click the **Mark Complete** button

This bypasses the worker's start/pause/complete flow and is useful when:

- The worker forgot to mark it
- The job was completed by someone else
- You're cleaning up after a no-show

Auto-side-effect: any defect linked to that job is automatically resolved when the job is marked complete.

What happens after publish

Where	What you'll see
Work Planning page	Status changes from DRAFT to PUBLISHED. Banner appears at the top.
Mobile — <i>My Work Plan</i>	Each team member sees their assigned jobs for the week.
Mobile — <i>My Jobs</i>	The day's jobs appear as a to-do list.
Daily Review	The day's progress is visible to engineers for end-of-day review.

Troubleshooting

Problem	Cause	Fix
"No PRM jobs available" in Jobs Pool	All PM jobs already scheduled, or no schedules defined	Run PM Compliance recipe — it'll be a no-op but confirms there's nothing due
Score is below 50	Capacity is over-committed or jobs are unbalanced	Run Team Balanced recipe; or remove low-priority jobs
Some jobs say "could not be scheduled"	Total job hours exceed team capacity for the week	Either extend the team's roster, defer some jobs, or run Priority First to keep the most important ones
Publish button is greyed out	Plan has unresolved conflicts (e.g. same person double-booked)	Check the Conflicts tab, fix conflicts, retry
Combined (3 Steps) recipe is confusing	It's an interactive recipe — runs PMs → urgent → normal in 3 separate steps	Click each step in order, accept after each, then publish

Glossary

- **Recipe** — an algorithm that decides how to place jobs (Priority First, Travel Optimized, etc.).
- **Score** — overall quality of the plan (0–100), computed from PM coverage, priority, berth balance, team balance, capacity.
- **Bundle** — group of related jobs scheduled together (e.g. all jobs at the same berth on the same day).
- **DRAFT vs PUBLISHED** — DRAFT is editable and invisible to the team; PUBLISHED locks the plan and pushes it out to mobile.
- **Mark Complete (admin)** — engineer/admin shortcut to mark a job done without the worker's start/pause/complete flow.
- **Generation Action Bar** — the bottom bar that appears after generation with Accept/Regenerate/Reject buttons.

ARABIC EDITION

النسخة العربية

نظام التفتيش • التدريب

سير العمل ٣ من ٣

17

إنشاء خطة عمل

إنشاء خطة عمل أسبوعية ذكية بضغط واحدة باستخدام إحدى ست
وصفات — الأولوية أولاً، تحسين السفر، توازن الفريق، الامتثال للصيانة
الوقائية، نسخ الأسبوع الماضي، أو مدمج.

إنشاء خطة عمل

من يستطيع القيام بذلك

الدور	إنشاء الخطة	إنشاء بالذكاء الاصطناعي	قبول / رفض	نشر	إكمال مهمة
مسؤول	✓	✓	✓	✓	✓
مهندس	✓	✓	✓	✓	✓
مفتش	—	—	—	—	عرض فقط
أخصائي	—	—	—	—	عرض فقط
صيانة	—	—	—	—	مهامه فقط

ما هي خطة العمل

جدول أسبوعي للمهام (مهام الصيانة الوقائية، إصلاح الأعطال، قراءات المعدات) موزعة على الأيام وأعضاء الفريق. تغطي كل خطة من الإثنين إلى الأحد وتبقى في حالة مسودة حتى تضغط **نشر**.

قبل البدء


- يجب أن توجد المهام في المخزون — مهام الصيانة الوقائية من الجداول، أعطال من التفتيشات، أو طلبات SAP المستوردة.
- الفريق مدرج في الجدول للأسبوع — المهندسون والأخصائيون الذين تريد تعيينهم يجب أن يظهروا تحت المهندسون / الصيانة.
- (اختياري) إعدادات السعة — يستخدمها محرك التسجيل لموازنة حمل الرصيف والفريق.

الخطوات

١. افتح صفحة تخطيط العمل


سجل الدخول وانتقل إلى العمليات ← **تخطيط العمل** (أو </admin/work-planning>).

إذا لم توجد خطة للأسبوع الحالي، سترى الحالة الفارغة مع زر **إنشاء خطة الوحيد**:



٢. اضغط "+" خطة جديدة"


يطلب منك حوار صغير تاريخ بداية الأسبوع (الإثنين) وحقل ملاحظات اختياري.



اضغط موافق لإنشاء المسودة الفارغة.

٣. مسودة فارغة — اختر كيفية تعبئتها

تُفتح الخطة في حالة المسودة مع جدول زمني لـ ٧ أيام (الأحد-السبت) والفريق مدرج في الأعلى. كل خلايا الأيام فارغة:




لديك ثلاث طرق لمملئها:

- A السحب والإفلات — اسحب المهام من مخزون المهام على اليمين إلى خلايا أيام محددة. مفيد للتعديلات الصغيرة أو التخطيط اليدوي بالكامل.
- B إنشاء خطة — اختر وصفة (واحدة من ست) ودع النظام يضع المهام تلقائيًا. هذا هو المسار الموصى به.
- C الجدولة التلقائية — يستخدم آخر وصفة استخدمتها مع الخيارات الافتراضية.

٤. اضغط "إنشاء خطة" واختر وصفة


اضغط الزر البنفسجي إنشاء خطة في شريط الأدوات. تُظهر القائمة المنسدلة ست وصفات، كل واحدة مع وصف قصير:



الوصفة	الأفضل لـ
الأولوية أولاً	اللاحق بالتأخر — جدولة المهام ذات الأولوية القصوى أولاً
تحسين السفر	توفير وقت السفر — تجميع المهام حسب الرصيف/الموقع لكل يوم
توازن الفريق	حمل متساوٍ — توزيع المهام بالتساوي على العاملين
الامتثال للصيانة الوقائية	تنظيف PM المتأخرة — إعطاء الأولوية للصيانة الوقائية المتأخرة
نسخ الأسبوع الماضي	الأسابيع المتكررة — استنساخ هيكل الأسبوع الماضي
مدمج (3 خطوات)	تحكم يدوي — تشغيل PMS ← أعطال عاجلة ← أعطال عادية، مع القبول بين كل خطوة

ه. أكّد وأنشئ

اختر وصفة (مثل الأولوية أولاً). يشرح حوار التأكيد ما سيحدث:



"سيتم الاحتفاظ بالتعيينات اليدوية الموجودة"


إذا كنت قد سحبت بعض المهام يدويًا، تحترمها الوصفة. يقوم الذكاء الاصطناعي بملء الباقي.

اضغط إنشاء. يعمل النظام لبضع ثوانٍ ويعيدك إلى الجدول الزمني.

٦. راجع الخطة المؤلدة


يعرض الجزء السفلي من الصفحة الآن شريط إجراء الإنشاء مع:

- ✨ ملخص الخطة: "تم إنشاء الخطة — ١٠٧ من ٢١٢ مهمة مجدولة • ٨٥ حزمة • النتيجة: ٦١/١٠٠"
- ⚠ تحذير إذا تعذر جدولة بعض المهام (تجاوزت السعة)
- ✓ قبول (أخضر) — احتفظ بتعيينات الذكاء الاصطناعي
- 🔄 إعادة الإنشاء — جرّب الوصفة مرة أخرى بعشوائية مختلفة
- ✗ رفض (أحمر) — امسح تعيينات الذكاء الاصطناعي، عُد إلى ما كان لديك من قبل



٧. تصفح الجدول

اضغط الرصيف الشرقي أو الرصيف الغربي للتبديل بين الأرصفة. تعرض كل بطاقة يوم المهام المخصصة لذلك اليوم — رمز المعدة، عدد الأعطال، الساعات، ومن المُعَيَّن.



٨. القبول والنشر

عندما تكون راضيًا:

1. اضغط قبول في شريط الإجراء لقفل تعيينات الذكاء الاصطناعي.
2. حلّ أي مشاكل تعطيلية (أرقام SAP المفقودة، التعارضات).
3. اضغط الزر الأخضر نشر (أعلى اليمين).

بمجرد النشر، تصبح الخطة مرئية للفريق المُعيّن في شاشات خطة عملي (الويب + الجوال)، وتظهر المهام في قائمة مهامهم اليومية.

٩. وضع علامة على مهمة كمكتملة (اختصار للمسؤول)

بمجرد بدء تنفيذ المهام، يقوم العامل عادة بوضع علامة على مهمته كمكتملة من شاشة تنفيذ المهمة في تطبيق الجوال. كمهندس/مسؤول، لديك اختصار:

- افتح الخطة المنشورة
- اضغط على أي بطاقة مهمة لفتح نافذة تفاصيلها
- اضغط زر وضع علامة كمكتمل

يتجاوز هذا تدفق البدء/الإيقاف المؤقت/الإكمال للعامل وهو مفيد عندما:

- نسي العامل وضع العلامة
- اكتمل العمل من قبل شخص آخر

- أنت تنظف بعد عدم حضور

أثر تلقائي: يتم حل أي عطل مرتبط بهذه المهمة تلقائيًا عند وضع علامة المهمة كمكتملة.

استكشاف الأخطاء

المشكلة	السبب	الحل
"لا توجد مهام PRM متاحة" في مخزون المهام	كل مهام الصيانة الوقائية مجدولة بالفعل، أو لم تُعرَّف جداول	شغل وصفة الامتثال للصيانة الوقائية — ستكون بدون عمل ولكنها تؤكد عدم وجود شيء مستحق
النتيجة أقل من ٥٠	السعة مفرطة في الالتزام أو المهام غير متوازنة	شغل وصفة توازن الفريق؛ أو احذف المهام منخفضة الأولوية
بعض المهام تقول "تعذر جدولتها"	إجمالي ساعات المهام يتجاوز سعة الفريق للأسبوع	إما مدد جدول الفريق، أو أجّل بعض المهام، أو شغل الأولوية أولاً للاحتفاظ بالأهم
زر النشر معطل (رمادي)	الخطة تحتوي على تعارضات غير محلولة (مثل حجز نفس الشخص مرتين)	تحقق من تبويب التعارضات، حلّ التعارضات، أعد المحاولة